

Timetable for Completion of Instructional Unit Mission Templates FALL 2007

| ID | Task Name  | Duration        | Start              | Finish             | Predecessors | Resource Names    |
|----|--|-----------------|--------------------|--------------------|--------------|-------------------|
| 0  | <b>IU Templates PM Final</b>                             | <b>104 days</b> | <b>Fri 7/27/07</b> | <b>Tue 1/8/08</b>  |              |                   |
| 1  | <b>1 Creation of Instructional Unit Template</b>         | <b>1 day</b>    | <b>Fri 7/27/07</b> | <b>Fri 7/27/07</b> |              |                   |
| 2  | 1.1 Dir of IR submits revised IU template to Exec Cou    | 0.5 days        | Fri 7/27/07        | Fri 7/27/07        |              | Dir of IR         |
| 3  | 1.2 Exec Council approves IU template                    | 0.5 days        | Fri 7/27/07        | Fri 7/27/07        | 2            | Executive Council |
| 4  | <b>2 Template introduced to Deans</b>                    | <b>7 days</b>   | <b>Mon 7/30/07</b> | <b>Tue 8/7/07</b>  |              |                   |
| 5  | 2.1 Exec Council presents template to Deans              | 6.5 days        | Mon 7/30/07        | Tue 8/7/07         | 3            | Executive Council |
| 6  | 2.2 Exec Council establishes timeline with Deans         | 0.5 days        | Tue 8/7/07         | Tue 8/7/07         | 5            | Executive Council |
| 7  | <b>3 Template introduced to Leads</b>                    | <b>11 days</b>  | <b>Mon 8/13/07</b> | <b>Mon 8/27/07</b> |              |                   |
| 8  | 3.1 First meet with their Leads to discuss template      | 0.5 days        | Mon 8/13/07        | Mon 8/13/07        | 6            | Deans             |
| 9  | 3.2 Deans establish timelines for Leads                  | 0.5 days        | Mon 8/13/07        | Mon 8/13/07        | 8            | Deans             |
| 10 | 3.3 Deans discuss template with Leads                    | 10 days         | Tue 8/14/07        | Mon 8/27/07        | 9            | Deans             |
| 11 | <b>4 First draft of IU mission statements complete</b>   | <b>49 days</b>  | <b>Tue 8/28/07</b> | <b>Tue 11/6/07</b> |              |                   |
| 12 | 4.1 Leads introduce IU templates to faculty              | 10 days         | Tue 8/28/07        | Tue 9/11/07        | 10           | Leads             |
| 13 | 4.2 Leads receive feedback on unit mission from Fac      | 10 days         | Wed 9/12/07        | Tue 9/25/07        | 12           | Leads             |
| 14 | 4.3 Leads prepare first draft of IU mission statement    | 10 days         | Wed 9/26/07        | Tue 10/9/07        | 13           | Leads             |
| 15 | 4.4 Leads present first draft to Faculty and receive fe  | 1 day           | Tue 10/16/07       | Tue 10/16/07       | 14           | Leads             |
| 16 | 4.5 Leads receive feedback on first draft from Deans     | 10 days         | Wed 10/17/07       | Tue 10/30/07       | 15           | Deans             |
| 17 | 4.6 Leads revise first draft                             | 5 days          | Wed 10/31/07       | Tue 11/6/07        | 16           | Leads             |
| 18 | 4.7 Leads submit second draft to Deans                   | 0 days          | Tue 11/6/07        | Tue 11/6/07        | 17           | Leads             |
| 19 | <b>5 Feedback on IU mission statements received</b>      | <b>16 days</b>  | <b>Wed 11/7/07</b> | <b>Mon 12/3/07</b> |              |                   |
| 20 | 5.1 Deans evaluate alignment of second drafts            | 10 days         | Wed 11/7/07        | Tue 11/20/07       | 18           | Deans             |
| 21 | 5.2 Deans report results to Leads                        | 1 day           | Mon 11/26/07       | Mon 11/26/07       | 20           | Deans             |
| 22 | 5.3 Leads make revisions as needed and communica         | 5 days          | Tue 11/27/07       | Mon 12/3/07        | 21           | Leads             |
| 23 | 5.4 Leads submit revised mission statements to Dear      | 0 days          | Mon 12/3/07        | Mon 12/3/07        | 22           | Leads             |
| 24 | <b>6 Approved revised IU mission statements accepted</b> | <b>17 days</b>  | <b>Tue 12/4/07</b> | <b>Tue 1/8/08</b>  |              |                   |
| 25 | 6.1 Deans Council review and approve revised missic      | 13 days         | Tue 12/4/07        | Thu 12/20/07       | 23           | Deans Council     |
| 26 | 6.2 Deans Council submits approved IU mission state      | 0 days          | Thu 12/20/07       | Thu 12/20/07       | 25           | Deans Council     |
| 27 | 6.3 Executive Council accepts approved IU mission s      | 4 days          | Thu 1/3/08         | Tue 1/8/08         | 26           | Executive Council |
| 28 | 6.4 Template complete                                    | 0 days          | Tue 1/8/08         | Tue 1/8/08         | 27           |                   |